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III. SITE INFORMATION
A. Incident Category
CERCLA Incident category: Other

Abandoned Automotive Repair Facility

B-S.i;_e_ngmip_ﬁign

The Yurgin Motors Site is an abandoned automotive repair
facility located in Mantua Township, Gloucester County, New
Jersey. Materials located at the Site include: compressed
gas cylinders containing acetylene and LPG, corrosives,
ignitables, oxidizers, PCBs and halogenated solvents. In
addition, there are two underground storage tanks
containing a gasoline/water mix.

Refer to Polrep # 1 for more detailed information.
IV. RESPONSE INFORMATION
1!" A. Situation
: . Current Situation
Analysié of the post-excavation soil samples has been
reviewed. Additional excavation of the PCB contaminated
soil has been determined tc be necessary. Transport and

disposal of staged material has been initiated.

2. Removal Action to Date

On January 22, 1997, transport of the bulk soil was

initiated. Three roll-offs of high concentration PCB
contaminated soil were shipped to the CWM facility, Model
City, NY. ? '

" On January 24, 1997, disposal of high concentration PCB
contaminated soil continued.

On January 27, 1997, excavation of PCB contaminated soil
: began in the areas showing elevated PCB levels. Six roll-
) ' offs of low level PCB contaminated soil were shipped to - [
(:) Waste Concepts, New Castle, DE. ' '




On January 28, 1997, soil excavation continued. Post -

excavation samples were taken and sent for analysis. Drum
disposal began. PCB contaminated oils and sludges were
shipped to the CWM facility, Port Arthur, TX for disposal.
A total of 37 drums were shipped.

On January 29, 1997, soil excavation and sémpling
continued. Analytical results from the previous days
sampling were received and reviewed. Drum disposal
continued. A total of 129 drums were shipped to City
Environmental in Detroit, MI for disposal. Coordination of
transport and disposal of asbestos containing acetylene
cylinders was initiated.

On January 30, 1997, soil excavation and sampling
continued. Disposal of the PPE and the cylinders was

confirmed for February 4, 1997. Transport of the low

concentration PCB contaminated soil continued.

A charged cylinder of military “M7A2 Riot CS” was located

in the garage area of the Site. The 60th EOD, Fort Dix, NJ
was contacted and dispatched a response team to the Site.
RepresentativeE identified, packed and transported the
material to their facility for proper disposal.

On January 31, 1997, analytical results from the previous
days sampling were received and reviewed. Transportation
of the remaining low concentration soil was coordinated.
Delivery of equipment for excavation backfilling was
coordinated.

3. Enforcement

A PRP search has been initiated for the Site.

Planned Removal Actions

Transportation and disposal of all materials remaining at
the Site will be completed. Disposal methods have been
selected based on the material type, quantity and analysis.
Coordination of all activities necessary to demobilize the
Site have been initiated
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Next Steps

Transport and disposal will be completed.

All pefsonnel and equipment will be demobilized upon
completion of disposal.

Key lepueg

None

Cost Information

The following-information is estimated cost for the removal
action as of January 30, 1997.

Cost to Date

ERCS $281,700.00
START ' $ 14,000.00
EPA ‘ $ 17,000.00
Total $312,700.00

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may
include in any claim for cost recovery.
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